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1.  Originator

Joan H. Schessler

2.  Log Date:

7/22/02

3.  CCR #:

02-0603

4. Rev:

—

5.  Tel:

301.925.0426

6. Rm #:

2080C

7. Dept.

SE

8. CCR Title: Baseline the Raytheon L3 Status Report and Update VDB Comprehensive Report L3 Verification Status

9. Originator Signature/Date

Joan H. Schessler     /s/     7/22/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 7/25/02

13.  Office Manager Signature/Date

Evelyn N. Nakamura     /s/     7/22/02

14.  Category of Change:
VDB

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
NA

17. Schedule
Impact:
NA

18.   CI(s) Affected:NA

19.  Release Affected by this Change:
N/A

20. Date due to Customer:
            NA

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
ESDIS-ECS L3 Verification Status Meeting, Landover, Room 3054, Thursday, 18 July 2002.

23.   Problem:  (use additional Sheets if necessary)
The attached Raytheon L3 Verification Status Report was reviewed by Raytheon and ESDIS per the source reference cited and
ESDIS has concurred. This report will be used for tracking EOC L3 requirement action items and L3 verification status and as the
source document for transferring ESDIS final L3 verification status to the VDB L3 Comprehensive Status report.

24.  Proposed Solution:  (use additional sheets if necessary)
Baseline the attached Raytheon L3 Verification Status Report.   For each requirement with an L3 Verified status of V, transfer the
verified status from this report to the L3 Verified column of the VDB L3 Comprehensive Status report.
Note: this report will not be used permanently; it will be decommissioned via an SCDV CCR when it is no longer needed for the EOC
verification process.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
The routine CCR approval cycle is too long to support  EOC L3 verification activities. Implemented CCRs are needed promptly in
order to be available as timely input into succeeding steps for completion by EOC.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     7/23/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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